TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

WORK				
Date	Task	Time involved	Team member responsible	Comments
3/04/2018	Planning Outline and structure of website	3 hours	AB, IN, AS	Decided pages, structure, layout, color palette, and navigation menu topics
3/05-3/31/2018	Programming	Jilouis	AD, III, AB	
3/03-3/31/2018	riogramming	4 weeks	IN AC	Formatting, textual effects, layout, and usability
3/15-3/31/2018	Research	~4 weeks	IN, AS	
		~2 weeks	AB, IN, AS	Collecting information, deciding subtopics, editing
3/23-3/31/2018	Text and Images			
		~1 week	AB, IN, AS	Inserting Info and images
3/27-3/28/2018	Interviews			
		3 hours	AS	Both Interviews
3/30-3/31/2018	Paperwork and			
	Edits	5 hours	AB, IN, AS	Final Revisions, checklist
V_1 f_{-}				
Advisor signature				